WG

Lower WILLAMETTE GROUP

January 13, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for December 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN DECEMBER 2011
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

None.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for January, February, March and April 2012
includes the following:

e January 15, 2012: Submittal of the EPA Directed Draft Feasibility Study (FS) Key Work
Products

e March 20, 2012: Electronic Submittal of Draft Feasibility Study

e March 30, 2012: Hardcopy Submittal of Draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
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Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)
LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
None
Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments Target
Deadline? Date

Round 1

Compilation of November 2007 Submitted to EPA and DEQ

Information for 11/21/2007. Need written

Sources Between response from DEQ and EPA that

RM 11 and 11.6 upland sources are under

East Bank of investigation consistent with the

Portland Harbor Road to the ROD.

Round 2 Biota

Revised Round 2 11/23/2005 Submitted 11/23/2005; approved 12/8/2005

QAPP Addendum with conditions on 12/6/2005; a

6: Sampling of final QAPP addendum is required

Benthic

Invertebrate Tissue

Final Round 2 TBD On 2/9/2006, the LWG submitted a

QAPP Addendum response to EPA's comments on

6: Sampling of the 11/23/2005 version of the

Benthic QAPP addendum. The LWG has

Invertebrate Tissue not heard back from EPA on that
response. The LWG believes that
a final QAPP in not required. Need
EPA agreement that this final
QAPP is not required.

Hydro/Sed Modeling

Phase 2 May 2009 Submitted 5/7/2009; EPA

Hydrodynamic Re- comments received 7/22/2009

calibration Report

Groundwater Pathway

Draft Round 2 4/22/2005 Submitted 4/22/2005; EPA

Groundwater comments received 6/3/2005

Pathway

Assessment

Sampling and

Analysis Plan

Round 2 TBD Outstanding issues to be addressed

Groundwater in GW Appendix to Draft RI

Pathway Report.

Assessment

Sampling and

Analysis Plan -

Response to EPA

Comments
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Deliverable’ Submittal Status/ Comments EPA Comments Target
Deadline? Date
Revised Round 2 TBD Outstanding issues to be addressed
Groundwater in GW Appendix to Draft RI
Pathway Report.
Assessment
Sampling and
Analysis Plan
(including
Appendix A - Site
Summaries and
Appendix B - Pilot
Study Data Report)
Round 2 FSP for 4/29/2005 Submitted 4/29/2005; EPA
Sampling of comments received 6/10/2005
Shoreline Seeps at
Human Use
Beaches
Revised Round 2 No longer needed | The only seep determined to pose a
FSP for Sampling potentially complete exposure
of Shoreline Seeps pathway is discharge from Outfall
at Human Use 22B. The existing data from
Beaches Outfall 22B include the upland
COls and meet the data quality
requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.
Revised Round 2 3/27/2006 Redline version submitted 4/28/2006
Groundwater 3/27/2006; EPA needs to provide
Pathway final approval of this FSP. This
Assessment SAP revised FSP was prepared and
Attachment 2: submitted after the associated field
Transition Zone work was completed.
Water FSP
Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional
Groundwater approval of proposed changes to
Pathway the QAPP addendum received
Assessment SAP from EPA on 9/30/2005. EPA
Attachment 3: needs to provide final approval of
Supplement to this QAPP. Approval to conduct
QAPP Addendum sampling was provided by EPA on
3 9/30/2005.
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Deliverable’ Submittal Status/ Comments EPA Comments Target
Deadline? Date
Revised 3/27/2006 Submitted 3/27/2006. EPA needs
Transition-Zone to provide final approval of this
Water FSP FSP. Approval to conduct
Addendum 1 sampling was provided by EPA on
Sampling Plans for 9/30/2005. This revised FSP was
ExxonMobil, prepared and submitted after the
Siltronic, Gasco, associated field work was
and Arkema completed.
Revised 3/27/2006 Submitted 3/27/2006. EPA needs
Transition-Zone to provide final approval of this
Water FSP FSP. Approval to conduct
Addendum 2 sampling was provided by EPA on
10/13/2005. This revised FSP was
prepared and submitted after the
associated field work was
completed.
Natural Attenuation
Step 2 Natural No longer needed
Attenuation
Evaluation Report
Tech Memos
Revised TRV 10/23/2004 Submitted; EPA comments
Selection TM received 3/18/2005. On 6/10/2005,
EPA directed the LWG to submit
the final TRV Selection TM with
the PRE. The final TRV Selection
TM was submitted as an appendix
to the 9/9/2005 PRE.
Second Revision 1/7/2005 Submitted; EPA comments
Preliminary Risk received 3/4/2005. On 6/10/2005,
Evaluation EPA directed the LWG to submit
Approach TM the final PRE approach TM with
the PRE. The final PRE Approach
was submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive 6/27/2004 Submitted; EPA comments
ERA Approach received 10/1/2004
™
Revised TBD In a 1/11/2006 meeting with EPA,
Comprehensive the LWG proposed deleting this
ERA Approach deliverable. The LWG has not
™ heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
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Deliverable’ Submittal Status/ Comments EPA Comments Target
Deadline? Date
Process for 1/20/2005 Submitted; EPA comments 3/21/2005
Derivation of received 6/30/2006; a revised tech
PRGs TM memo is not required.
Draft Approach to | 3/3/2006 Submitted 3/3/2006; EPA 5/2/2006
Determining comments received 6/5/2006;
Background for the revised tech memo required.
Portland Harbor
Superfund Site
Revised Approach | 7/20/2006 The revised approach to
to Determining determining background for the
Background for the Portland Harbor Superfund Site
Portland Harbor will be provided in the Draft RI
Superfund Site Report
Process for The approach for Delineating the
Delineating the Extent of Contamination Upstream
Extent of and Downstream of the ISA will be
Contamination provided in the Draft Rl Report
Upstream and
Downstream of the
ISA
COPC Selection ~1/23/2006 In a 1/11/2006 meeting with EPA,
Interim the LWG proposed deleting this
Deliverable deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
Ecological 9/9/2005 Submitted 9/9/2005; EPA 11/8/2005
Preliminary Risk comments received 4/28/2006, a
Evaluation (PRE) revised PRE is not required
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA 5/16/2006
Assessment comments received 7/6/2006
Interpretation
Report
Food Web 11/4/2005 Submitted 11/4/2005; EPA 1/3/2006
Modeling Report: comments received 3/10/2006
Evaluating Trophic
Trace and the
Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological | 5/26/2006 Submitted 5/25/2006; directive 7/9/2006

Water Screening
Levels

EPA comments received
9/15/2006, and a correction to the
xylene AWQC on 9/27/06.
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Deliverable! Submittal Status/ Comments EPA Comments Target
Deadline? Date
Additional revisions were
submitted on 10/13/2006.
Feasibility
Study
Literature Survey October 2007 Submitted 10/31/2007. EPA Jan-08
of Treatability comments received 2/15/08. A
Studies revised deliverable is not required,
EPA comments indicated that they
should be addressed in the FS.
Round 3B (FS) September 2008 | Submitted 5/18/2009
Side-scan Sonar
Data Report
Treatment Early May 2009 Submitted 6/5/2009; EPA 7/6/2009
Technologies comments received 7/9/2009
Screening Table
Screening of Mid May 2009 Submitted 6/18/2009; EPA 7/2/2009

Disposal Facilities
for the Feasibility
Study
Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals
(PRGs)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity
AOPCs Check In

September 2010

Submitted 9/07/2010

Materials
Treatment B Submitted 03/15/2011; EPA
Technology comments received 4/27/2011

Evaluation Tools
Memo

Draft Mitigation
Determination
Approach for Use
in the FS Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Feasibility
Study Costing
Approach Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Identification
of "COCs" and
Contaminant
Mobility
Evaluation
Criteria For the
Draft FS Tools
Memo

Submitted 03/16/2011; EPA
comments received 4/27/2011
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completion of
each sampling

Deliverable’ Submittal Status/ Comments EPA Comments Target
Deadline? Date

Dredging Water _ Submitted 03/31/2011; EPA

Quality Evaluation comments received 4/27/2011

Tools Memo

Alternatives Submitted 04/06/2011

Screening

Materials

Draft FS Key _ Submitted Materials 06/06/2011

Elements Presentation 06/21 and 06/22/2011

Presentation

Validated 90 days

Analytical Results | following

Investigation
Report

2009

EPA comments received
07/16/2010

activity
Comprehensive 2/21/2007 Submitted 2/21/2007. EPA
Round 2 Site comments on Sections 1-9 and
Characterization Appendices A, B, C, D, F, and G
Summary and Data received 1/15/08; comments on
Gaps Analysis Section 10 received 3/20/08;
Report comments on Section 11 received
5/16/08; comments on Appendix E
received 8/8/08. This document
was never intended to be revised or
approved by EPA; comments will
be addressed in the Draft RI
Report.
Draft Sediment August 2009 Submitted 8/11/2009 EPA comments not anticipated
Mobility Testing
Data Report
Draft Baseline Early September | Submitted 9/2/2009 11/2/2009
Ecological Risk 2009 Preliminary EPA comments
Assessment received 12/23/09.
Report EPA comments received
07/16/2010.
EPA benthic approach comments
received 09/27/2010.
Draft Baseline Late September Submitted 9/23/2009 11/23/2009
Human Health 2009 Preliminary EPA comments
Risk Assessment received 12/23/09.
Report EPA comments received
07/16/2010.
Draft Remedial Late October Submitted 10/27/2009 12/27/2009

AQ11-16

Page 10




WG

Lower WILLAMETTE GROUP

Deliverable’ Submittal Status/ Comments EPA Comments Target
Deadline? Date

Benthic Toxicity Mid November Submitted 11/13/2009 01/13/2009

Reanalysis 2009 EPA benthic approach comments

Technical received 09/27/2010.

Memorandum

Supporting November Submitted 11/19/2009 01/19/2010

Electronic 2009

Information for

Draft Benthic

BERA

Draft Final 5/2/2011 Submitted 05/02/2011 7/2/2011

BHHRA

Draft Final 7/5/2011 Submitted 07/01/2011 9/1/2011

BERA

Human Health and | July 2011 Submitted 07/22/2011 9/22/2011

Ecological Risk

Management

Recommendations

Draft Final 8/29/2011 Submitted 08/29/2011 10/29/2011

Remedial

Investigation

Report

STORMWATER

Stormwater 2/1/2009 Submitted 2/18/2009; EPA

Loading Check-in comments received 5/6/2009

Materials

Revised April Submitted 04/30/2010; EPA 6/30/2010

Stormwater 2010 comments received 08/17/2010

Loading

Calculation

Methods

Final Stormwater Submitted 01/31/2011: EPA 3/31/2011

Loading comments received 03/02/2011

Calculation Revised Report Submitted

Methods 04/15/2011

SEDIMENT

Round 3B Field
Sampling Plan:
Sediment Sampling
and Benthic
Toxicity Testing

Submitted 5/4/2007; EPA
comments received 7/25/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.
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Deliverable’ Submittal Status/ Comments EPA Comments Target
Deadline? Date
Upriver and Submitted 5/25/2007; EPA
Multhomah comments received 10/11/07.
Channel Sediment Superseded by the 11/5/2007 R3B
Evaluation and Comprehensive Sediment &
Field Sampling Bioassay Testing FSP.
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA
Surface and Core comments received 8/9/07.
Sediment FSP Superseded by the 11/5/2007 R3B
Preliminary Comprehensive Sediment &
Technical Bioassay Testing FSP.
Memorandum
Draft Round 3B August 2007 Submitted 8/29/07; EPA comments
Erosion Core received 10/11/07. Superseded by
Sediment FSP the 11/5/2007 R3B Comprehensive
Technical Sediment & Bioassay Testing FSP.
Memorandum
Round 3B QAPP November 2007 Submitted 12/17/2007. Need EPA
Addendum 10 for approval of this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report
FATE & TRANSPORT
Draft Chemical July 2007 Submitted 7/20/2007; EPA
Fate & Transport comments received 10/15/07.
Model LWG response to comments
Development and submitted 1/8/2008.
Data Gaps
Identification
Report
F&T Surface December 2007 Submitted 12/10/2007; EPA
Sediment FSP — comments received 1/2/08.
Addendum to 3B 1/16/08 LWG agreed with EPA not
Sediment FSP to perform the sampling. Need
EPA agreement that this
deliverable is no longer needed.
Draft Submitted 7/27/2009
Bioaccumulation
Modeling Report
CULTURAL RESOURCES
Draft Cultural 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA comments not
Resource Survey time-critical at this point in the
Report project
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Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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